
For every team member, it's 
essential to manage their exit 
well, no matter where they are 
headed next. We have a duty of 
care to do this well.

Additionally, conducting formal 
exit interviews for all staff is highly beneficial; it presents
opportunities to enhance any on-boarding, management, and
off-boarding processes.

For external individuals, their exit allows them to simply return
to their home company. However, for internal team members,
there is a responsibility to ensure timely and professional
appraisals and career assessments as appropriate.
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Change initiatives operate within a wider ecosystem of internal and external change capabilities.
In this brief article, we will look at the resourcing of such initiatives while acknowledging the
larger context and factors at play.

Resourcing Change
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Increasingly core to the business

2 - Variable, core
skills

Partner with 3rd parties
who have capacity,

expertise and flexibility

1 - Variable,
non-core skills
Use contractors to

handle peaks

3 - Fixed, non-
core skills
Buy through a

contracted service

4 - Fixed, core
skills

Nurture and grow
permanent staff

Securing the resources
Identify the necessary
skills and plot them
along these two
dimensions, resulting in
your resource plans and
requirement allocated to
one of the four distinct
groups.

Each category may
require a unique
sourcing strategy.

Collaborate with the
organisation to acquire
or develop, the
resources you need.

Resourcing is concerned with four inter-connected activities

Planning the resources
needed

Securing the
resources

Managing the
resources

Releasing the
resources

Any change initiative will require resources that may fluctuate in both quantity and skill level as the project unfolds. Whilst the broader
organisation may have well-established processes for resource allocation, it is crucial for the change leaders to thoughtfully assess their
own specific needs, as each change initiative requires a level of capability that must be matched by the team chosen to deliver it.

Planning the resources needed
From the change plan, estimate the number of
specific resource types needed across each phase
of the lifecycle, or by time period.

Managing the resources Releasing the resources

There are lots of activities to
consider here and some will
depend on the skills and the
way they were sourced, but
consider these as a starter-set:

Induction to ensure
everyone is clear on their
role within the project

Leadership of them and by
them
Controlling the work that
they do through metrics
and oversight
Developing their skills
Keeping them informed
Appraising them
Motivating them

Expensive, external resources doing work that internal resources really should be doing.
External resources being periodically eradicated (often to save costs) leading to projects that may be poorly resourced.
Lack of flexibility, meaning that the peaks and troughs of resource need cannot be managed well.

Things to watch out for; things to avoid
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